



Capital Project Summary Report: 3/26/2024

**Field, Track and Press Box, Bleachers**

- Conceptual Design of Track and Field posted to Website
- Aiming for May 20<sup>th</sup>-23<sup>rd</sup> start date

**Chiller & Boiler Upgrades – Cottonwood & Wide Hollow**

- Reviewing state RFP and/or state contract options

**Well Upgrade**

- Pre- work starting over spring break. - April 1<sup>st</sup>

**Roof Upgrade**

- Design West working on final architectural review. We are choosing to go a competitive bid route with this, rather than use state contract

**Water Piping Replacement – Junior High**

- Schematic design is still in progress

**All Other Projects still in phase one for Design West review**

- Restrooms- Have preliminary design concepts- Still reviewing options and approach to project
- Parking Lot- Have preliminary design- reviewing with County
- ADA Upgrades (Auditorium)- Still pending Design

**Website will be updated with all this information: See Business Services section**